CORE MODULE DESCRIPTORS – 4'th Semester

1. Project Management

1. Module Title	Project Manageme	ent	2. Module Cod	le	
3. Academic 2022-2023					
Year, Semester,					
Module Status					
4. Aims and			l foundation in the area of		
Learning	project management. Speci	fically, the	course aims to	give students knowledge	
 Outcomes about: What project management is all about and how to approach it successfully The selection of a project manager and defining the goals of the project. The importance of planning, management, team building, and organization The issue of budgeting in project management, including cost budgeting personnel budgeting. The importance of estimating, guessing, and milestones in project scheduling. How leadership and communication affect project management. How variables and risks should be approached when planning a project. As part of the course, students will also receive training in PRINCE2 promanagement methodology and, upon successful completion of the train workshop, will be able to receive a PRINCE2 foundation certificate. 				e goals of the project. ilding, and organization. eluding cost budgeting and stones in project management. en planning a project. ning in PRINCE2 project pompletion of the training	
Knowledge		Effect Code		Assessment	
		Subject	Field	_	
1. Is able to or	rganize a business project	EP-1	K_W12	Midterms/Group	
	e it appropriately			project	
	software that can facilitate	EP-2	K_W10	Midterms/Group	
	ation of a project			project	
Skills		Effect Code		Assessment	
		Subject	Field		
of the proje	ly assess the effectiveness cts in business	EP-3	K_U20	Midterms/Group project	
2. Can communicate effectively in English and know the necessary terminology for project management		EP-4	K_U18	Midterms/Group project	
3. Can write t	EP-5	K_U17	Midterms/Group project		
4. Can manage a project with PRINCE2		EP-6	K_U08		
Social Competence	ies	Effect Code		Assessment	
		Subject	Field		
 Has the skills necessary to develop an effective project 		EP-7	K_K08	Group project	
2. Can prove t project	EP-8	K_K09	Group project		

dr Sergiusz Prokurat sergiusz.prokurat@gmail.com S. Lecturer Name E-mail dr Sergiusz Prokurat sergiusz.prokurat@gmail.com Workshop mgr Anstasiia Menshykova anastasiiamenshykova@gmail.com Workshop mgr Deepanshu Lakhwan lakhwandeepanshu@gmail.com Workshop mgr Deepanshu Lakhwan lakhwandeepanshu@gmail.com 7. Module Level Masters Bachclors x star Star 9. Module Content 7 Topics Discussed Hours 9. Module Content 2 BA in Management 3.75 h 9. Module Content 2 BA in Management 1. 1. Introduction to project management with PRINCE2. Principles and general provisions. Themes and processes. 3.75 h each 1. Stop, 2009, pp. 1-44, 157-162. 9 1.44, 157-162. 1.57.5, 2009, pp. 57-69. 3. 3. Business Case Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 9, 9-16. 45 h 1. 5. Quality Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 77-89. 8. 1.	5. Module Coordinator		Name	E-mail	E-mail		
5. Lecturer dr Sergiusz Prokurat sergiusz prokurat@gmail.com Workshop mgr Anastasiia Menshykova anastasiiamenshykova@gmail.com Workshop mgr Piotr Bonisławski piotr.bonisławski@gmail.com Workshop mgr Deepanshu Lakhwan lakhwandeepanshu@gmail.com Workshop mgr Deepanshu Lakhwan lakhwandeepanshu@gmail.com Workshop mgr Deepanshu Lakhwan lakhwandeepanshu@gmail.com 7. Module Level Masters Bachelors * Starting Programme 2 BA in Management Hours * Seminar it 1. Introduction to project management with PRINCE2. Principles and general provisions. Themes and processes. 3.75 h each Reading: PRINCE2 tour abridged version in electronic version; Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 144, 157-162. 3.75 h each 2. Organisation Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 45-55. Plans Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 17-89. S. Risk Theme Reading: Office of Government Commerce (OGC). Managing Successful P			dr Sergiusz Prokurat	sergiusz.prokurat@gn	nail.com		
Or Science of Coverment Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 147-155. 3.75 he comment Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 177-89. 6. Risk Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 177-89. 3.75 he commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 144-155. 7. Programme Covernment Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 19-146. 3.75 he covernment Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 19-145-55. 8. Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 19-146. 3.76 he covernment Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 19-146. 9. Module Conternet Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 19-16. 3.75 he covernment Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 19-11-126. 9. Calatistion Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 19-141. 3.75 he covernment Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 19-126. 3.8000000000000000000000000000000000000			Name	E-mail			
Workshop mgr Anastasiia Menshykova anastasiiamenshykova@gmail.com Workshop mgr Piotr Bonisławski piotr.bonisławski@gmail.com Workshop mgr Deepanshu Lakhwan lakhwandeepanshu@gmail.com 7. Module Level Masters Bachelors X Stear Rachelors X Stear Hours X Stear Rachelors X Stear	6. Lecturer		dr Sergiusz Prokurat	dr Sergiusz Prokurat sergiusz prokurat@gmai			
Workshop mgr Piotr Bonislawski piotr.bonislawski@gmail.com Workshop mgr Deepanshu Lakhwan lakhwandeepanshu@gmail.com 7. Module Level Masters Bachelors x S. X S. Year and Year Programme 2 BA in Management BA in Management 3. Module Content Y Topics Discussed Hours 4 Topics Discussed Hours Scientary 7. Introduction to project management with PRINCE2. Principles and general provisions. Themes and processes. Reading: PRINCE2 tour abridged version in electronic version; Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 1-44, 157-162. 75 h 2. Organisation Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 57-69. 8 3. Business Case Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 93-116. 9 4. Plans Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 17-89. 8 6. Risk Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 17-19. 7 <td></td> <td></td> <td></td>							
Workshop mgr Deepanshu Lakhwan lakhwandeepanshu @gmail.com 7. Module Level Masters Bachelors 8. Year and Year Programme 2 BA in Management 9. Module Content 7 7. Module Content 7 9. Module Content 7 9. Module Content 7 9. Module Content 8 9. Module Content 9 9. Module Conte		-			0		
7. Module Level Masters Bachelors X X X S. Year and Programme Year Programme 2 BA in Management 2. Module Content Topics Discussed Hours # Topics Discussed Hours # Seminar 3.75 h 1. Introduction to project management with PRINCE2. Principles and general provisions. Themes and processes. 3.75 h Reading: PRINCE2 tour abridged version in electronic version; Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 144, 157-162. 3.75 h 2. Organisation Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 45-55. 4. Plans Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 77-89. 5. Quality Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 147-155. 6. Risk Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 137-143. 7. Progress Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 165-177, pp. 179-192. pp. 10. Initiating a Project Process; Controlling a Stage Process		-	ŭ	· · ·			
Xear and Programme Year Programme 2 BA in Management 3. Module Content 2 BA in Management 3. Module Content 2 BA in Management 3. Module Content Seminar Hours 3. Topics Discussed Hours Seminar Seminar 3.75 h each topic 1. Introduction to project management with PRINCE2. Principles and general Government Commerce (OGC). Managing Successful Projects with PRINCE2. 3.75 h each topic 3. Organisation Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 57-69. Susiness Case Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 45-55. Plans Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 93-116. Suality Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 177-89. Risk Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 119-126. Programme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 137-143. Starting up a Project Process; Directing a Project Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 135-143. Starting up a Project Process; Controlling a Stage Process Reading: Office of Go							
S Year and Programme Year Programme 2 BA in Management 3. Module Content Topics Discussed Hours 4 Topics Discussed Hours 5 Seminar 3.75 h 1. Introduction to project management with PRINCE2. Principles and general provisions. Themes and processes. Reading: PRINCE2 tour abridged version in electronic version; Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 1-44, 157-162. 3.75 h 2. Organisation Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 57-69. 8usiness Case Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 45-55. 4. Plans Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 93-116. 5. Quality Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 17-89. 6. Risk Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 147-155. 7. Progress Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 137-143. 9. Starting up a Project Process; Directing a Project Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 157-1743. 9. Starting up a Project Process; Controlling a Stage Process Reading: Office of Government Commerce (OGC	/ • 101						
Programme 2 BA in Management 2 BA in Management 3. Module Content Seminar 4 Topics Discussed Hours 5 Seminar 3.75 h 1 Introduction to project management with PRINCE2. Principles and general provisions. Themes and processes. 3.75 h Reading: PRINCE2 tour abridged version in electronic version; Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 17-162. 45 h 2 Organisation Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 57-69. 8 3 Business Case Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 45-55. 9 4 Plans Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 77-89. 8 5 Quality Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 119-126. 7 7 Progress Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 147-155. 8 8 Change Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 137-143.	9 Va	anand	Veer				
9. Module Content Differentiation 7 Topics Discussed Hours 8 Seminar 3.75 h 1. Introduction to project management with PRINCE2. Principles and general provisions. Themes and processes. 3.75 h Reading: PRINCE2 tour abridged version in electronic version; Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. 3.75 h 2. Organisation Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 57-69. 3. Business Case Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 45-55. 4. Plans Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 93-116. 5. 2. Quality Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 77-89. 6. Risk Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 147-155. 7. Progress Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 137-143. 9. Starting up a Project Process; Directing a Project Process 8. Change Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 137-143. 9. Starting up a Project Process; Directing a Project Process 9. Starting up a Project Process; Directing a Proje				e			
 Topics Discussed Hours Seminar Introduction to project management with PRINCE2. Principles and general provisions. Themes and processes. Reading: PRINCE2 tour abridged version in electronic version; Office of topic Government Commerce (OGC). Managing Successful Projects with PRINCE2. Organisation Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 57-69. Business Case Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 45-55. Plans Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 93-116. Quality Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 77-89. Risk Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 119-126. Progress Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 137-143. Starting up a Project Process; Directing a Project Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 137-143. Starting up a Project Process; Directing a Project Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 157-17, pp. 179-192. pp. Initiating a Project Process; Controlling a Stage Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 195-212, pp. 215-231. 			2	BA in Managem	ent		
Seminar 1. Introduction to project management with PRINCE2. Principles and general provisions. Themes and processes. 3.75 h each Reading: PRINCE2 tour abridged version in electronic version; Office of fore of Government Commerce (OGC). Managing Successful Projects with PRINCE2. 3.75 h each TSO, 2009, pp. 1-44, 157-162. 45 h Organisation Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 57-69. 3. Business Case Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 45-55. 4. Plans Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 93-116. 5. Quality Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 77-89. 6. Risk Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 119-126. 7. Progress Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 137-143. 8. Change Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 165-177, pp. 179-192, pp. 10. Initiating a Project Process; Directing a Project Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 165-177,		odule Content	T		TT		
 Introduction to project management with PRINCE2. Principles and general provisions. Themes and processes. Reading: PRINCE2 tour abridged version in electronic version; Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 1-44, 157-162. Organisation Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 57-69. Business Case Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 45-55. Plans Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 93-116. Quality Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 77-89. Risk Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 119-126. Progress Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 119-126. Progress Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 147-155. Change Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 137-143. Starting up a Project Process; Directing a Project Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 165-177, pp. 179-192. pp. Initiating a Project Process; Controlling a Stage Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 165-177, pp. 179-192. pp. Initiating a Project Process; Controlling a Stage Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 165-177, pp. 179-192. pp. Initiating a Proje	#		-		Hours		
 provisions. Themes and processes. Reading: PRINCE2 tour abridged version in electronic version; Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 1-44, 157-162. Organisation Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 57-69. Business Case Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 45-55. Plans Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 93-116. Quality Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 77-89. Risk Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 119-126. Progress Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 147-155. Change Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 137-143. Starting up a Project Process; Directing a Project Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 165-177, pp. 179-192. pp. Initiating a Project Process; Controlling a Stage Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 165-177, pp. 179-192. pp. Initiating a Project Process; Controlling a Stage Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 165-177, pp. 179-192. pp. Initiating a Project Process; Controlling a Stage Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 195-212, pp. 215-231. 	1	Introduction to pro		Principles and general	375h		
 Reading: PRINCE2 tour abridged version in electronic version; Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 1-44, 157-162. Organisation Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 57-69. Business Case Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 45-55. Plans Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 93-116. Quality Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 77-89. Risk Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 119-126. Progress Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 119-126. Progress Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 137-143. Starting up a Project Process; Directing a Project Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 165-177, pp. 179-192. pp. Initiating a Project Process; Controlling a Stage Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 165-177, pp. 179-192. pp. Initiating a Project Process; Controlling a Stage Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 165-177, pp. 179-192. pp. Initiating a Project Process; Controlling a Stage Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 195-212, pp. 215-231. 	1.						
 Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 1-44, 157-162. Organisation Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 57-69. Business Case Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 45-55. Plans Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 93-116. Quality Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 77-89. Risk Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 119-126. Progress Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 147-155. Change Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 147-155. Change Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 137-143. Starting up a Project Process; Directing a Project Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 165-177, pp. 179-192, pp. Initiating a Project Process; Controlling a Stage Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 165-177, pp. 179-192, pp. Initiating a Project Process; Controlling a Stage Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 195-212, pp. 215-231. 							
 TSO, 2009, pp. 1-44, 157-162. Organisation Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 57-69. Business Case Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 45-55. Plans Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 93-116. Quality Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 77-89. Risk Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 119-126. Progress Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 147-155. Change Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 137-143. Starting up a Project Process; Directing a Project Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 165-177, pp. 179-192, pp. Initiating a Project Process; Controlling a Stage Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 165-177, pp. 179-192, pp. Initiating a Project Process; Controlling a Stage Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 165-177, pp. 179-192, pp. 		U	e				
 Organisation Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 57-69. Business Case Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 45-55. Plans Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 93-116. Quality Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 77-89. Risk Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 77-89. Risk Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 119-126. Progress Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 147-155. Change Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 137-143. Starting up a Project Process; Directing a Project Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 165-177, pp. 179-192. pp. Initiating a Project Process; Controlling a Stage Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 165-177, pp. 179-192. pp. Initiating a Project Process; Controlling a Stage Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 195-212, pp. 215-231. 							
 with PRINCE2. TSO, 2009, pp. 57-69. Business Case Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 45-55. Plans Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 93-116. Quality Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 77-89. Risk Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 119-126. Progress Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 119-126. Progress Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 147-155. Change Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 137-143. Starting up a Project Process; Directing a Project Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 165-177, pp. 179-192. pp. Initiating a Project Process; Controlling a Stage Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 165-177, pp. 179-192. pp. Initiating a Project Process; Controlling a Stage Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 195-212, pp. 215-231. 	2.						
 Business Case Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 45-55. Plans Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 93-116. Quality Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 77-89. Risk Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 119-126. Progress Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 119-126. Progress Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 147-155. Change Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 137-143. Starting up a Project Process; Directing a Project Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 165-177, pp. 179-192. pp. Initiating a Project Process; Controlling a Stage Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 165-177, pp. 179-192. pp. Initiating a Project Process; Controlling a Stage Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 195-212, pp. 215-231. 		Reading: Office of C	Sovernment Commerce (OGC). Mana				
 Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 45-55. Plans Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 93-116. Quality Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 77-89. Risk Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 179-189. Risk Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 119-126. Progress Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 147-155. Change Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 137-143. Starting up a Project Process; Directing a Project Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 137-143. Starting up a Project Process; Directing a Project Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 165-177, pp. 179-192. pp. Initiating a Project Process; Controlling a Stage Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 165-177, pp. 179-192. pp. 		with PRINCE2. TSO	, 2009, pp. 57-69.				
 with PRINCE2. TSO, 2009, pp. 45-55. Plans Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 93-116. Quality Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 77-89. Risk Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 119-126. Progress Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 147-155. Change Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 147-155. Change Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 137-143. Starting up a Project Process; Directing a Project Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 165-177, pp. 179-192. pp. Initiating a Project Process; Controlling a Stage Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 165-177, pp. 179-192. pp. Initiating a Project Process; Controlling a Stage Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 165-177, pp. 179-192. pp. 	3.	Business Case Them	e				
 Plans Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 93-116. Quality Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 77-89. Risk Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 119-126. Progress Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 119-126. Progress Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 147-155. Change Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 137-143. Starting up a Project Process; Directing a Project Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 165-177, pp. 179-192. pp. Initiating a Project Process; Controlling a Stage Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 165-177, pp. 179-192. pp. Initiating a Project Process; Controlling a Stage Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 165-177, pp. 179-192. pp. 		6					
 Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 93-116. Quality Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 77-89. Risk Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 119-126. Progress Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 119-126. Progress Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 147-155. Change Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 137-143. Starting up a Project Process; Directing a Project Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 165-177, pp. 179-192. pp. Initiating a Project Process; Controlling a Stage Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 165-177, pp. 179-192. pp. Initiating a Project Process; Controlling a Stage Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 165-177, pp. 179-192. pp. 			, 2009, pp. 45-55.				
 with PRINCE2. TSO, 2009, pp. 93-116. Quality Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 77-89. Risk Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 119-126. Progress Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 147-155. Change Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 147-155. Change Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 137-143. Starting up a Project Process; Directing a Project Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 165-177, pp. 179-192. pp. Initiating a Project Process; Controlling a Stage Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 165-177, pp. 179-192. pp. 	4.						
 Quality Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 77-89. Risk Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 119-126. Progress Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 147-155. Change Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 147-155. Change Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 137-143. Starting up a Project Process; Directing a Project Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 165-177, pp. 179-192. pp. Initiating a Project Process; Controlling a Stage Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 165-177, pp. 179-192. pp. Initiating a Project Process; Controlling a Stage Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 195-212, pp. 215-231. 		-					
 Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 77-89. 6. Risk Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 119-126. 7. Progress Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 147-155. 8. Change Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 147-155. 8. Change Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 137-143. 9. Starting up a Project Process; Directing a Project Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 165-177, pp. 179-192. pp. 10. Initiating a Project Process; Controlling a Stage Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 165-177, pp. 179-192. pp. 	F		, 2009, pp. 93-116.				
 with PRINCE2. TSO, 2009, pp. 77-89. 6. Risk Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 119-126. 7. Progress Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 147-155. 8. Change Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 137-143. 9. Starting up a Project Process; Directing a Project Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 137-143. 9. Starting up a Project Process; Directing a Project Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 165-177, pp. 179-192. pp. 10. Initiating a Project Process; Controlling a Stage Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 165-177, pp. 179-192. pp. 	5.						
 Risk Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 119-126. Progress Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 147-155. Change Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 137-143. Starting up a Project Process; Directing a Project Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 137-143. Starting up a Project Process; Directing a Project Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 165-177, pp. 179-192. pp. Initiating a Project Process; Controlling a Stage Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 195-212, pp. 215-231. 							
 Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 119-126. 7. Progress Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 147-155. 8. Change Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 137-143. 9. Starting up a Project Process; Directing a Project Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 165-177, pp. 179-192. pp. 10. Initiating a Project Process; Controlling a Stage Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 165-177, pp. 179-192. pp. 	6		, 2009, pp. 77-89.				
 with PRINCE2. TSO, 2009, pp. 119-126. 7. Progress Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 147-155. 8. Change Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 137-143. 9. Starting up a Project Process; Directing a Project Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 165-177, pp. 179-192. pp. 10. Initiating a Project Process; Controlling a Stage Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 165-177, pp. 179-192. pp. 10. Initiating a Project Process; Controlling a Stage Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 195-212, pp. 215-231. 	0.		overnment Commerce (OGC). Mana	ging Successful Projects			
 Progress Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 147-155. Change Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 137-143. Starting up a Project Process; Directing a Project Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 165-177, pp. 179-192. pp. Initiating a Project Process; Controlling a Stage Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 165-177, pp. 179-192. pp. 		-		6 8 states i j			
 with PRINCE2. TSO, 2009, pp. 147-155. 8. Change Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 137-143. 9. Starting up a Project Process; Directing a Project Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 165-177, pp. 179-192. pp. 10. Initiating a Project Process; Controlling a Stage Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 165-177, pp. 179-192. pp. 10. Initiating a Project Process; Controlling a Stage Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 195-212, pp. 215-231. 	7.						
 Change Theme Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 137-143. Starting up a Project Process; Directing a Project Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 165-177, pp. 179-192. pp. Initiating a Project Process; Controlling a Stage Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 165-177, pp. 179-192. pp. 		•					
 Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 137-143. 9. Starting up a Project Process; Directing a Project Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 165-177, pp. 179-192. pp. 10. Initiating a Project Process; Controlling a Stage Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 165-177, pp. 179-192. pp. 		with PRINCE2. TSO	, 2009, pp. 147-155.				
 with PRINCE2. TSO, 2009, pp. 137-143. 9. Starting up a Project Process; Directing a Project Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 165-177, pp. 179-192. pp. 10. Initiating a Project Process; Controlling a Stage Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 195-212, pp. 215-231. 	8.	-					
 Starting up a Project Process; Directing a Project Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 165-177, pp. 179-192. pp. Initiating a Project Process; Controlling a Stage Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 195-212, pp. 215-231. 		-					
 Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 165-177, pp. 179-192. pp. 10. Initiating a Project Process; Controlling a Stage Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 195-212, pp. 215-231. 	_						
 with PRINCE2. TSO, 2009, pp. 165-177, pp. 179-192. pp. 10. Initiating a Project Process; Controlling a Stage Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 195-212, pp. 215-231. 	9.						
 Initiating a Project Process; Controlling a Stage Process Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 195-212, pp. 215-231. 		-					
Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 195-212, pp. 215-231.	10						
with PRINCE2. TSO, 2009, pp. 195-212, pp. 215-231.	10.		• •	aing Successful Projects			
		-		iging successiul riojects			
TE, MANAZINZ ENANALIZANAN ENANZIA. MANAZINZA MAYE DOMONIAN EDUCAN	11			oundary Process			

 2. Event planning 3. Structure of the market and developing of the plan 4. Project Planning 5. Business plan of the project 6. Coordination of project 7. Leadership: an effective Project Manager 	
12. Closing a Project Process. Revision Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 259-268.Workshop1. A wide scale of understanding the definition of project management2.52. Event planning 3. Structure of the market and developing of the planeach4. Project Planning 5. Business plan of the projecttopi5. Coordination of project 7. Leadership: an effective Project Manager 8. People in the project25 h toge6. Classification of project 9. Event management2.5 h toge10. Classification of project managers 11. Negotiation and presentation techniques2.5 h toge	
Reading: Office of Government Commerce (OGC). Managing Successful Projects with PRINCE2. TSO, 2009, pp. 259-268.Workshop1. A wide scale of understanding the definition of project management2. Event planning2.53. Structure of the market and developing of the plantopi4. Project Planningtopi5. Business plan of the project25 h6. Coordination of project25 h7. Leadership: an effective Project Managertoge8. People in the project25 h9. Event management10. Classification of project managers11. Negotiation and presentation techniques10	
with PRINCE2. TSO, 2009, pp. 259-268.Workshop1. A wide scale of understanding the definition of project management2.52. Event planningeach3. Structure of the market and developing of the plantopi4. Project Planningtopi5. Business plan of the project25 h6. Coordination of project25 h7. Leadership: an effective Project Managertoge8. People in the projecttoge9. Event management10. Classification of project managers11. Negotiation and presentation techniques	evision
Workshop1. A wide scale of understanding the definition of project management2.52. Event planningeach3. Structure of the market and developing of the plantopi4. Project Planningtopi5. Business plan of the project25 h6. Coordination of project25 h7. Leadership: an effective Project Managertoge8. People in the projecttoge9. Event management10. Classification of project managers11. Negotiation and presentation techniques	nent Commerce (OGC). Managing Successful Projects
1. A wide scale of understanding the definition of project management2.52. Event planningeach3. Structure of the market and developing of the plantopi4. Project Planning55. Business plan of the project25 h6. Coordination of project25 h7. Leadership: an effective Project Managertoge8. People in the project25 h9. Event managementtoges10. Classification of project managers11. Negotiation and presentation techniques	pp. 259-268.
 2. Event planning 3. Structure of the market and developing of the plan 4. Project Planning 5. Business plan of the project 6. Coordination of project 7. Leadership: an effective Project Manager 8. People in the project 9. Event management 10. Classification of project managers 11. Negotiation and presentation techniques 	Workshop
 3. Structure of the market and developing of the plan 4. Project Planning 5. Business plan of the project 6. Coordination of project 7. Leadership: an effective Project Manager 8. People in the project 9. Event management 10. Classification of project managers 11. Negotiation and presentation techniques 	ling the definition of project management 2.5 h
 4. Project Planning 5. Business plan of the project 6. Coordination of project 7. Leadership: an effective Project Manager 8. People in the project 9. Event management 10. Classification of project managers 11. Negotiation and presentation techniques 	each
 5. Business plan of the project 6. Coordination of project 7. Leadership: an effective Project Manager 8. People in the project 9. Event management 10. Classification of project managers 11. Negotiation and presentation techniques 	d developing of the plan topic
 6. Coordination of project 7. Leadership: an effective Project Manager 8. People in the project 9. Event management 10. Classification of project managers 11. Negotiation and presentation techniques 	
 7. Leadership: an effective Project Manager 8. People in the project 9. Event management 10. Classification of project managers 11. Negotiation and presentation techniques 	t l
 7. Leadership: an effective Project Manager 8. People in the project 9. Event management 10. Classification of project managers 11. Negotiation and presentation techniques 	25 h
 8. People in the project 9. Event management 10. Classification of project managers 11. Negotiation and presentation techniques 	roject Manager 25 n together
 9. Event management 10. Classification of project managers 11. Negotiation and presentation techniques 	logemen
10. Classification of project managers11. Negotiation and presentation techniques	
11. Negotiation and presentation techniques	anagers
	0
	-
This workshop will concentrate on practical business decision making and problem	

This workshop will concentrate on practical business decision making and problem solving especially under conditions of uncertainty through the use of data sets, business simulations, guest presentations, interactive classroom student involvement, and student presentations.

10. Ir	0. Individual Student's Work				
#	Description		Hours		
	Home assignments and covering required readings		30		
	Group presentation		30		
	Preparation for midterms		30		
11. A	11. Assessment Coursework (100%):				
Meth	ods	1. 1^{st} in class exam (35%),			
		2. 2^{nd} in class exam (35%),			
	3. group project (30%).				
12. A	ssessment				
Crite	ria	the total grade for semester.			
		Scoring translates into grades as follow	s:		
		50 - 59 points - grade 3			
		60 - 69 points - grade 3.5			
	70 - 79 points - grade 4				
80 - 89 points - grade 4.5					
90 - 98 points - grade 5					
98-100 points - grade 5.5					
	In the case of exceptional student achievements, the lecturer can awa		evements, the lecturer can award a		
	5.5 grade with fewer points.				
13. E	ECTS Credits 7				

			Hours	ECTS	
		Contact H	Contact Hours		
	Semina	r	45	1,8	
	Worksh	юр	25	1,0	
	Consultation		15	0,6	
		Other Kind of Stud	Student's Activity		
	Individu	ual Student's Work	90	3,6	
	SUN		175	7	
14. Required Readings 15. Recommended Read	 Project Management Absolute Beginner's Guide Que Corporation (2017) 2. Office of Government Commerce. Managing Successful Projects with PRINCE2. The Stationery Office (2009) 			INCE2.	
16. Place where module is run17. Other		McGraw Hill (2014) LU campus			